

W. Main Street Revitalization Project Update

[1]

Date:

Wed, 08/03/2016

Construction on the W. Main Street Revitalization Project Temporarily Suspended

8/3/16 - Construction on the W. Main Street Revitalization Project, between W. 3rd Avenue and Cowlitz Way, has been temporarily suspended. Activity is expected to resume Monday, August 8th. The contractor encountered unexepected underground utility damage after the old pavement overlay was removed. The discovery required that additional materials be ordered before work could continue.

Copyright © 2015 City of Kelso, Washington

Source URL: <http://www.kelso.gov/news/w-main-street-revitalization-project-update>

Links

[1] <http://www.kelso.gov/news/w-main-street-revitalization-project-update>